Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14449-12-000-1

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0062

Date: 09/06/2016
Page 1 of 18

Pay Period: 08/04/2016
to 09/02/2016

Contract Location: Time Allowed: 1351 Days
9.108 MILES OF CONSTRUCTION CONSISTING OF GRADIN( Elapsed Calender Days: 1306 Days
Percent Time: 96.67
District: 2 Area: 01
Contractor:

BALFOUR BEATTY INFRASTRUCTURE, INC. Date Let: 12/14/2012

1845 TOWN CENTER BLVD., STE. 200 Date Awarded: 12/28/2012
Date Contract Executed: 02/01/2013
Date Notice to Proceed: 02/05/2013

FLEMING ISLAND FL 32003-3359 Date Work Began: 03/27/2013

Phone: (904)378-7175 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 10/17/2016

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $78,895,428.16 Counties:

Original Contract Amount $58,348,225.02 Baldwin Wilkinson

Funds Available $7,071,622.77

Percent Complete 91.04%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0000346 $78,895,428.16 $58,348,225.02 $7,071,622.77  91.04% $1,013,078.69

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14449-12-000-1

Georgia Date: 09/06/2016

Department of Transportation Page 2 of 18
Estimate Summary By Project

Estimate Number: 0062 Pay Period: 08/04/2016

to 09/02/2016

Project Number:

Federal State Project Number:

0000346 SR 540 - CNST REALIGNMENT

EDS00-0000-00(346)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

This Estimate

$57,459,043.90 $56,648,580.96 $810,462.94
$14,364,761.49 $14,162,145.74 $202,615.75
$71,823,805.39 $70,810,726.70 $1,013,078.69
$0.00 $0.00 $0.00
$71,823,805.39 $70,810,726.70 $1,013,078.69
$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$111,958.00 $111,958.00 $0.00
$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
($111,958.00) ($111,958.00) $0.00

$71,823,805.39

$70,810,726.70

Total Payable:

$1,013,078.69



Rpt-ID: RCPESPRJ

User: krender

Contract ID:

Georgia
Department of Transportation
Estimate Summary By Project
0062

B14449-12-000-1 Estimate Number:

Date: 09/06/2016

Page 3 of 18

Pay Period:

08/04/2016

to 09/02/2016

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0040 207-0203 FOUND BKFILL MATL, TP Il CcY 3,144.000 4,409.573
42.000 .000
4,409.573 $.00 $185,202.07
0045 208-0200 ROCK EMBANKMENT CcY 4,000.000 72,266.549
36.980 .000
72,266.549 $.00 $2,672,416.98
0050 310-1101 GR AGGR BASE CRS, INCL MATL TN 264,107.000 260,381.170
14.870 34,036.820
294,417.990 $506,127.51 $4,377,995.51
0055 318-3000 AGGR SURF CRS TN 300.000 2,531.700
12.600 .000
2,531.700 $.00 $31,899.42
0071 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 184.720
MATL & H LIME 63.850 .000
184.720 $.00 $11,794.37
12.5MM TEMP ASPHALT
0076 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 223.090
L & H LIME 58.300 .000
223.090 $.00 $13,006.15
402-3190 19mm Temp Asphalt
0080 413-1000 BITUM TACK COAT GL 28,763.000 40,216.000
2.850 .000
40,216.000 $.00 $114,615.60
0090 433-1200 REINF CONC APPROACH SLAB, INCL SLOPED E SY 2,397.000 1,969.691
180.000 273.333
2,243.024 $49,199.94 $403,744.32
0100 439-0018 PLAIN PC CONC PVMT, CL 3 CONC, 8 INCH THK SY 10,174.000 10,803.574
51.100 .000
10,803.574 $.00 $552,062.63



Rpt-ID: RCPESPRJ Georgia

User: krender

Department of Transportation

Date: 09/06/2016

Page 4 of 18

Estimate Summary By Project

Contract ID: B14449-12-000-1

Estimate Number:

0062 Pay Period:

08/04/2016

to 09/02/2016

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0105 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 26,752.000 18,170.896
23.000 171.111
18,342.007 $3,935.55 $421,866.16
0169 643-5000 WOVEN WIRE SPECIAL DESIGN GAME FENCE LF 101,420.000 83,674.000
7.750 7,382.000
91,056.000 $57,210.50 $705,684.00
Category Amount: $616,473.50 $9,490,287.21
Category Number: (0020 DRAINAGE
0180 500-3101 CLASS A CONCRETE cYy 2,225.000 2,317.495
354.750 .000
2,317.495 $.00 $822,131.35
0185 500-3200 CLASS B CONCRETE cYy 777.000 668.986
415.000 46.513
715.499 $19,302.90 $296,932.09
0195 511-1000 BAR REINF STEEL LB 304,260.000 304,338.287
0.830 823.303
305,161.590 $683.34 $253,284.12
0200 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 17,428.000 16,308.920
20.000 1,000.000
17,308.920 $20,000.00 $346,178.40
0209 550-1183 STORM DRAIN PIPE, 18 IN, H 20-25 LF 103.000 105.000
22.000 .000
105.000 $.00 $2,310.00
0210 550-1184 STORM DRAIN PIPE, 18 IN, H 25-30 LF 326.000 329.000
23.000 .000
329.000 $.00 $7,567.00



Rpt-ID: RCPESPRJ

User: krender

Georgia
Department of Transportation

Estimate Summary By Project

Contract ID: B14449-12-000-1 Estimate Number: 0062

Date: 09/06/2016
Page 5 of 18

Pay Period: 08/04/2016
to 09/02/2016

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0215 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 2,223.000 2,696.500
26.000 .000
2,696.500 $.00 $70,109.00
0230 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 693.000 719.500
36.000 .000
719.500 $.00 $25,902.00
0255 550-1363 STORM DRAIN PIPE, 36 IN, H 20-25 LF 259.000 272.000
48.000 .000
272.000 $.00 $13,056.00
0265 550-1423 STORM DRAIN PIPE, 42 IN, H 20-25 LF 503.000 544.000
60.000 .000
544.000 $.00 $32,640.00
0275 550-1487 STORM DRAIN PIPE, 48 IN, H 40-50 LF 495.000 501.000
72.000 .000
501.000 $.00 $36,072.00
0279 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 84.000 173.000
24.000 .000
173.000 $.00 $4,152.00
0285 550-3324 SAFETY END SECTION 24 IN, STORM DRAIN, 4:1EA 4.000 4.000
1300.000 .000
4.000 $.00 $5,200.00
0305 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 39.000 58.000
600.000 .000
58.000 $.00 $34,800.00
0315 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 13.000 14.000
700.000 .000
14.000 $.00 $9,800.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14449-12-000-1 Estimate Number: 0062

Date: 09/06/2016

Page 6 of 18

Pay Period:

08/04/2016

to 09/02/2016

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0335 668-2100 DROP INLET, GP 1 EA 108.000 106.500
1400.000 3.500
110.000 $4,900.00 $154,000.00
0344 668-8013 SAFETY GRATE, TP 3 SF 49.000 90.123
55.000 .000
90.123 $.00 $4,956.77
Category Amount: $44,886.24 $2,119,090.73
Category Number: 0030 PERMANENT EROSION CONTROL
0345 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 971.000 9,128.005
25.000 .000
9,128.005 $.00 $228,200.13
0355 603-7000 PLASTIC FILTER FABRIC SY 13,040.000 71,568.516
2.000 .000
71,568.516 $.00 $143,137.03
0360 700-6910 PERMANENT GRASSING AC 381.000 265.439
400.000 10.551
275.990 $4,220.40 $110,396.00
0365 700-7000 AGRICULTURAL LIME TN 1,140.000 595.842
60.000 23.508
619.350 $1,410.48 $37,161.00
0375 700-8000 FERTILIZER MIXED GRADE TN 950.000 262.232
475.000 6.269
268.501 $2,977.78 $127,537.98
0380 700-8100 FERTILIZER NITROGEN CONTENT LB 19,000.000 .000
1.000 10,641.750
10,641.750 $10,641.75 $10,641.75
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Pay Period: 08/04/2016
to 09/02/2016

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 PERMANENT EROSION CONTROL
0385 710-9000 PERMANENT SOIL REINFORCING MAT SY 106,002.000 80,326.795
2.750 3,926.222
84,253.017 $10,797.11 $231,695.80
0395 716-2000 EROSION CONTROL MATS, SLOPES SY 107,000.000 190,497.663
0.800 .000
190,497.663 $.00 $152,398.13
Category Amount: $30,047.52 $1,041,167.82
Category Number: 0040 TEMPORARY EROSION CONTROL
0405 163-0240 MULCH TN 6,500.000 4,390.209
110.000 46.530
4,436.739 $5,118.30 $488,041.29
0420 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 22,201.000 16,439.746
11.500 165.000
16,604.746 $1,897.50 $190,954.58
0425 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 1,656.000 1,178.750
/SAND BAGS 250.000 4.500
1,183.250 $1,125.00 $295,812.50
0430 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 2,389.000 5,275.520
2.500 .000
5,275.520 $.00 $13,188.80
0460 163-0531 CONSTRUCT AND REMOVE SEDIMENT BASIN, TEA 1.000 .750
8600.000 .250
1.000 $2,150.00 $8,600.00
795+00 RT
0505 163-0531 CONSTRUCT AND REMOVE SEDIMENT BASIN, TEA 1.000 .750
7400.000 .250
1.000 $1,850.00 $7,400.00

1049+50 LT



Rpt-ID: RCPESPRJ

User: krender

Georgia
Department of Transportation

Estimate Summary By Project

Contract ID: B14449-12-000-1 Estimate Number: 0062

Date: 09/06/2016
Page 8 of 18

Pay Period: 08/04/2016
to 09/02/2016

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0518 163-0542 CONSTRUCT AND REMOVE STONE FILTER RINCEA 1.000 15.000
950.000 .000
15.000 $.00 $14,250.00
0519 163-0543 CONSTRUCT AND REMOVE STONE FILTER BER LF 930.000 2,697.563
11.500 .000
2,697.563 $.00 $31,021.97
0520 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 108.000 82.500
85.000 3.000
85.500 $255.00 $7,267.50
0530 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 17,755.000 19,537.000
0.100 .000
19,537.000 $.00 $1,953.70
0540 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
3100.000 .000
2.000 $.00 $6,200.00
715+50 LT
0550 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 5.000
1400.000 .000
5.000 $.00 $7,000.00
787+00 LT
0555 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 5.000
700.000 .000
5.000 $.00 $3,500.00
787+00 RT
0560 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 5.000
1400.000 .000
5.000 $.00 $7,000.00
795+00 RT
0570 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 4.000
1000.000 1.000
5.000 $1,000.00 $5,000.00

830+00 RT
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Contract ID: B14449-12-000-1 Estimate Number: 0062

Date: 09/06/2016
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Pay Period: 08/04/2016
to 09/02/2016

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0575 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 6.000
1100.000 1.000
7.000 $1,100.00 $7,700.00
830+00 LT
0580 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
2400.000 .000
2.000 $.00 $4,800.00
861+50 RT
0590 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 5.000
700.000 .000
5.000 $.00 $3,500.00
955+50 RT
0595 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1000.000 .000
2.000 $.00 $2,000.00
956+50 LT
0610 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 3.000
1300.000 .000
3.000 $.00 $3,900.00
1049+50 RT
0615 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
2800.000 .000
2.000 $.00 $5,600.00
1074+00 RT
0620 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 17.000 37.000
400.000 .000
37.000 $.00 $14,800.00
0625 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 108.000 102.000
0.100 4.000
106.000 $.40 $10.60
0630 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 10.000 26.000
250.000 .000
26.000 $.00 $6,500.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14449-12-000-1 Estimate Number: 0062

Date: 09/06/2016
Page 10 of 18

Pay Period: 08/04/2016
to 09/02/2016

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0635 167-1500 WATER QUALITY INSPECTIONS MO 27.000 41.000
75.000 1.000
42.000 $75.00 $3,150.00
0642 170-1000 FLOATING SILT RETENTION BARRIER LF .000 2,459.000
10.200 .000
2,459.000 $.00 $25,081.80
ECTC FANO 1
0643 170-2000 STAKED SILT RETENTION BARRIER LF .000 2,467.000
5.800 .000
2,467.000 $.00 $14,308.60
ECTC FANO 1
Category Amount: $14,571.20 $1,178,541.34
Category Number: 0050 SIGNING AND MARKING
0655 636-1029 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, T SF 347.000 386.500
12.950 .000
386.500 $.00 $5,005.18
0665 636-1041 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, T SF 20.000 40.000
18.250 .000
40.000 $.00 $730.00
0670 636-1072 HIGHWAY SIGNS, ALUM EXTRUDED PANELS, RE SF 74.000 104.000
30.250 .000
104.000 $.00 $3,146.00
0685 636-2090 GALV STEEL POSTS, TP 9 LF 506.000 521.000
7.050 .000
521.000 $.00 $3,673.05
0755 654-1001 RAISED PVMT MARKERS TP 1 EA 206.000 256.000
2.950 .000
256.000 $.00 $755.20
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Pay Period: 08/04/2016
to 09/02/2016

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 SIGNING AND MARKING
0765 654-1010 RAISED PVMT MARKERS TP 10 EA 69.000 97.000
30.000 .000
97.000 $.00 $2,910.00
Category Amount: $0.00 $16,219.43
Category Number: (0060 BRIDGE 1 LT
0800 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcYy 266.000 457.492
25.000 .000
457.492 $.00 $11,437.30
0805 441-0004 CONC SLOPE PAV, 4 IN SY 1,024.000 1,025.507
26.810 .000
1,025.507 $.00 $27,493.84
0820 500-2100 CONCRETE BARRIER LF 594.000 594.499
24.250 .000
594.499 $.00 $14,416.60
0825 500-3002 CLASS AA CONCRETE cYy 320.000 320.290
475.000 .000
320.290 $.00 $152,137.75
0845 520-2216 PILING, PSC, 16 IN SQ LF 215.000 231.860
45.000 .000
231.860 $.00 $10,433.70
0846 520-2216 PILING, PSC, 16 IN SQ LF .000 82.160
33.750 .000
82.160 $.00 $2,772.90
PILE CUT OFF
0875 520-5000 PILOT HOLES LF 85.000 91.162
120.000 .000
91.162 $.00 $10,939.44
Category Amount: $0.00 $229,631.53
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Contract ID: B14449-12-000-1 Estimate Number: 0062

Date: 09/06/2016
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Pay Period: 08/04/2016
to 09/02/2016

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 BRIDGE 1 RT
0885 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcY 266.000 448.047
25.000 .000
448.047 $.00 $11,201.18
0890 441-0004 CONC SLOPE PAV, 4 IN SY 1,024.000 1,109.469
26.810 .000
1,109.469 $.00 $29,744.86
0905 500-2100 CONCRETE BARRIER LF 594.000 594.500
24.250 .000
594.500 $.00 $14,416.63
0936 520-2216 PILING, PSC, 16 IN SQ LF .000 108.450
33.750 .000
108.450 $.00 $3,660.19
PILE CUT OFF
0941 520-2218 PILING, PSC, 18 IN SQ LF .000 63.130
37.500 .000
63.130 $.00 $2,367.38
PILE CUT OFF
Category Amount: $0.00 $61,390.24
Category Number: (0080 BRIDGE 2 LT
0965 207-0203 FOUND BKFILL MATL, TP Il cYy 33.000 33.482
35.000 .000
33.482 $.00 $1,171.87
0970 211-0300 BRIDGE EXCAVATION, STREAM CROSSING cY 315.000 346.259
35.000 .000
346.259 $.00 $12,119.07
0990 500-3002 CLASS AA CONCRETE cYy 293.000 293.013
475.000 .000
293.013 $.00 $139,181.18
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Contract ID: B14449-12-000-1 Estimate Number:
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Pay Period: 08/04/2016
to 09/02/2016

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0080 BRIDGE 2 LT
1016 520-2216 PILING, PSC, 16 IN SQ LF .000 100.520
33.750 .000
100.520 $.00 $3,392.55
SPEC ITEM PILE CUT OFF
1026 520-2220 PILING, PSC, 20 IN SQ LF .000 241.702
45.000 .000
241.702 $.00 $10,876.59
SPEC PILE CUT OFF
1055 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 880.000 1,031.332
25.000 .000
1,031.332 $.00 $25,783.30
1060 603-7000 PLASTIC FILTER FABRIC SY 880.000 1,031.333
2.000 .000
1,031.333 $.00 $2,062.67
Category Amount: $0.00 $194,587.23
Category Number: (0090 BRIDGE 2 RT
1065 207-0203 FOUND BKFILL MATL, TP Il cYy 33.000 33.482
35.000 .000
33.482 $.00 $1,171.87
1070 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcYy 315.000 367.667
35.000 .000
367.667 $.00 $12,868.35
1075 500-0100 GROOVED CONCRETE SY 1,193.000 1,200.000
1.800 .000
1,200.000 $.00 $2,160.00
1090 500-3002 CLASS AA CONCRETE cYy 305.000 305.001
475.000 .000
305.001 $.00 $144,875.48
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Contract ID: B14449-12-000-1 Estimate Number: 0062 Pay Period: 08/04/2016
to 09/02/2016

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0090 BRIDGE 2 RT
1100 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 737.000 737.466
185.000 .000
737.466 $.00 $136,431.21
2RT
1116 520-2216 PILING, PSC, 16 IN SQ LF .000 72.770
33.750 .000
72.770 $.00 $2,455.99
SPEC PILE CUT OFF
1121 520-2218 PILING, PSC, 18 IN SQ LF .000 117.913
37.500 .000
117.913 $.00 $4,421.74
SPEC PILE CUT OFF
1126 520-2220 PILING, PSC, 20 IN SQ LF .000 218.368
45.000 .000
218.368 $.00 $9,826.56
SPEC PILE CUT OFF
1155 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 950.000 1,392.944
25.000 .000
1,392.944 $.00 $34,823.60
1160 603-7000 PLASTIC FILTER FABRIC SY 950.000 1,392.944
2.000 .000
1,392.944 $.00 $2,785.89
Category Amount: $0.00 $351,820.69
Category Number: (0100 BRIDGE 3 LT
1225 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 505.000 943.666
25.000 .000
943.666 $.00 $23,591.65
1230 603-7000 PLASTIC FILTER FABRIC SY 505.000 943.666
2.000 .000
943.666 $.00 $1,887.33

Category Amount: $0.00 $25,478.98
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Pay Period: 08/04/2016
to 09/02/2016

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0110 BRIDGE 3 RT
1255 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 1,415.000 1,419.950
150.000 .000
1,419.950 $.00 $212,992.50
3RT
1290 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 490.000 907.031
25.000 .000
907.031 $.00 $22,675.78
1295 603-7000 PLASTIC FILTER FABRIC SY 490.000 907.031
2.000 .000
907.031 $.00 $1,814.06
Category Amount: $0.00 $237,482.34
Category Number: (0120 BRIDGE 4 LT
1310 500-2100 CONCRETE BARRIER LF 2,988.000 .000
24.250 2,990.000
2,990.000 $72,507.50 $72,507.50
1320 507-9032 PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO - LF 5,358.000 5,358.345
195.000 .000
5,358.345 $.00 $1,044,877.28
41T
1365 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 9,000.000 .000
25.000 2,729.333
2,729.333 $68,233.33 $68,233.33
1370 603-7000 PLASTIC FILTER FABRIC SY 9,000.000 .000
2.000 2,729.333
2,729.333 $5,458.67 $5,458.67
Category Amount: $146,199.50 $1,191,076.78
Category Number: 0130 BRIDGE 4 RT
1385 500-2100 CONCRETE BARRIER LF 2,988.000 .000
24.250 2,990.000
2,990.000 $72,507.50 $72,507.50
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Category Number: (0130 BRIDGE 4 RT
1390 500-3002 CLASS AA CONCRETE CcYy 2,720.000 2,722.214
475.000 .000
2,722.214 $.00  $1,293,051.65
1395 507-9032 PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO - LF 5,358.000 5,358.345
195.000 .000
5,358.345 $.00  $1,044,877.28
4RT
1430 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN sy 9,000.000 1,924.700
25.000 804.633
2,729.333 $20,115.83 $68,233.33
1435 603-7000 PLASTIC FILTER FABRIC SY 9,000.000 1,924.700
2.000 804.633
2,729.333 $1,609.27 $5,458.67
Category Amount: $94,232.60 $2,484,128.43
Category Number: 0040 TEMPORARY EROSION CONTROL
1440 165-0110 MAINTENANCE OF ROCK FILTER DAM EA 73.000 111.000
100.000 .000
111.000 $.00 $11,100.00
1445 165-0111 MAINTENANCE OF STONE FILTER RING EA 1.000 10.000
300.000 .000
10.000 $.00 $3,000.00
1450 165-0112 MAINTENANCE OF STONE FILTER BERM LF 930.000 2,027.000
8.000 .000
2,027.000 $.00 $16,216.00
Category Amount: $0.00 $30,316.00
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Category Number: (0030 PERMANENT EROSION CONTROL
1475 999-3155 DRY SWALE EDGE DRAIN LF 2,050.000 2,253.000
28.000 .000
2,253.000 $.00 $63,084.00
Category Amount: $0.00 $63,084.00
Category Number: (0010 ROADWAY
1479 643-0010 FIELD FENCE WOVEN WIRE LF 6,143.000 8,300.000
4.800 .000
8,300.000 $.00 $39,840.00
Category Amount: $0.00 $39,840.00
Category Number: (0020 DRAINAGE
1495 576-1018 SLOPE DRAIN PIPE, 18 IN LF 1,476.000 440.000
32.000 402.000
842.000 $12,864.00 $26,944.00
Category Amount: $12,864.00 $26,944.00
Category Number: (0010 ROADWAY
1510 158-1000 TRAINING HOURS HR 15,000.000 18,989.000
0.800 .000
18,989.000 $.00 $15,191.20
1530 643-0103 FIELD FENCE BARBED WIRE, 3 STRANDS LF 5,960.000 1,624.000
4.000 1,895.000
3,519.000 $7,580.00 $14,076.00
Category Amount: $7,580.00 $29,267.20
Category Number: (0120 BRIDGE 4 LT
9100 004-0022 EXTRA WORK - LS .000 .985
466796.700 .015
1.000 $7,001.95 $466,796.70
72" BULB TEE BEAM STORAGE - BRIDGE #4
Category Amount: $7,001.95 $466,796.70
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9110 550-3418 SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 S EA .000 32.000
872.900 .000
32.000 $.00 $27,932.80
9115 550-3424 SAFETY END SECTION 24 IN, SIDE DRAIN, 4:1 S EA .000 3.000
1098.450 .000
3.000 $.00 $3,295.35
9125 550-3624 SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 S EA .000 3.000
1098.450 .000
3.000 $.00 $3,295.35
Category Amount: $0.00 $34,523.50
Category Number: (0060 BRIDGE 1 LT
9130 441-0006 CONC SLOPE PAV, 6 IN SY .000 811.550
46.820 .000
811.550 $.00 $37,996.77
Category Amount: $0.00 $37,996.77
Category Number: (0120 BRIDGE 4 LT
9155 004-0022 EXTRA WORK - LS .000 .989
9805545.000 .004
.993 $39,222.18  $9,736,906.19
MASS CONCRETE SUBSTRUCTURE BRIDGE 4LT/RT
Category Amount: $39,222.18 $9,736,906.19
Category Number: (0010 ROADWAY
9190 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY .000 779.419
46.570 .000
779.419 $.00 $36,297.54
Category Amount: $0.00 $36,297.54

Project Total Amount: $1,013,078.69

$71,823,805.39



